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1.0 Introduction 

This Fourth Annual Report summarizes work performed by the Smithsonian Astrophysical 
Observatory (SAO) for NASA Goddard Space Flight Center (GSFC) under Cooperative 
Agreement NCC5-368’. The Agreement is entitled “Constellation X-ray Mission Study and 

SA0  continues to perform work under the overall direction of Dr. Harvey Tananbaum, the S A 0  
Principal Investigator for the program. Mr. Robert Rasche is the S A 0  Program Manager and is 
responsible for day-to-day program management at SA0 and coordination with GSFC. 

The report summarizes the main areas of SA0 activity. Most of the work has been done jointly 
with personnel from GSFC and Marshall Space Flight Center (MSFC). We describe SA0  
participation in these efforts. 

As is appropriate to a Cooperative Agreement, SA0  continued to work with GSFC in an 
integrated team mode. S A 0  was involved in the overall mission management, technology 
development, scientific direction, and mission definition. Figure 1 summarizes the project 
organization during the reporting period. While formal overall management responsibility resides 
with GSFC, scientific lead and subordinate responsibilities continue to be shared by GSFC and 
SAO. 

The work performed by SA0  is consistent with the SA0  proposal “Constellation X-ray Mission 
Study and Optics Development” dated September 1997, which was the basis for establishing the 
Cooperative Agreement under which SA0  is currently funded. Over time, the scope of the effort 
has expanded somewhat to accommodate the needs of the project. Work, except for meeting 
support and high priority program tasks, has been at a level of effort. Priorities and work progress 
have been closely coordinated with the Constellation-X Project Formulation Manager at GSFC. 
Funding limitations constrained the work accomplished during this period. 

Nonetheless, a significant amount of work was accomplished. Under the Agreement, SA0  
performed work in seven major areas of activity. These areas related to: 

0 

0 Science Support 

Spectroscopy X-ray Telescope (SXT) 

0 Systems Engineering 

Travel in Support of the Work Effort 

In-house Management and Coordination 

Support.” 

Constellation X-ray Mission Facility Definition Team and Study Management 

The following sections summarize work performed by S A 0  during the reporting period. 

In subsequent text, NCC5-368 is simply referred to as the “Agreement”. A Cooperative Agreement is the 
appropriate vehicle for the close, flexible, and wide ranging interaction between SA0 and NASA needed to 
ensure the success of the Constellation-X project formulation activity. 

I 
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Questions regarding this report can be directed to: 

Robert W. Rasche 

Smithsonian Astrophysical Observatory 

60 Garden St., MS 29 

Cambridge, MA 02138 

(61 7)-496-7774 

rrascheacfa. harvard .edu 
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Jean Grady Assistant to PFM 
Kate Hartman 

Assistant to PFM 
Diep Nguyen 

I 

Project Scientist 
Nicholas White (GSFC) 

Chairman 
Facility Science Team 

I 1 I I 

Mission Scientists System Engineers 
Jay Bookbinder (SAO) Govind Gadwal (GSFC) 

I 

Technology Development 
Robert Rasche (SAO) 

Mission Studies 
Govind Gadwal (GSFC) 

-1, 

Instrument Manager 
Diep Nguyen (GSFC) 

SXT Optics 
Robert Petre (GSFC) 

Figure 1 

Cons te I la t io n-X 
Project Organization Chart 
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2.0 Constellation X-ray Mission Definition Team and Study Management 

2.1 General Study Management and Coordination 
SA0 continued to be heavily involved in Constellation-X mission definition and the overall 
management of the study. Management decisions generally involved the Project Scientist, Dr. 
Nicholas White (GSFC), the Facility Science Team Chairman, Dr. Harvey Tananbaum (SAO!, 
the Project Formulation Manager, Ms. Jean Grady (GSFC), and the SA0 Program Manager, Mr. 
Robert Rasche. Frequently the two Mission scientists, Dr. Jay Bookbinder (SAO) and Dr. Robert 
Petre (GSFC) were also involved. Dr. Kimberly Weaver of GSFC assumed the duties of Deputy 
Project Scientist. 

SA0 was a major participant in the technical overview, planning, and review of both future work 
and work in progress with particular emphasis on the SXT Mirror Assembly and its related 
Optical Assembly Pathfinder, Engineering Unit, and Prototype assemblies. 

SA0 continued to be involved in the management of mission definition activities, particularly 
with regard to thermal control, error budget development, and developing both science and 
mission requirements and resultant flow-down requirements. SA0  personnel brought extensive 
and relevant experience from CHANDRA, HEAO, TRACE, HST, and other programs to the 
Constellation-X mission definition work. 

Drs. White and Tananbaum had primary responsibility for scientific management with support 
from Drs. Bookbinder (SAO), Weaver (GSFC), and Petre (GSFC) and, occasionally, others. This 
included coordination with members of the Facility Science Team, interactions with NASA 
Headquarters and the science community at large, as well as participation in the Constellation-X 
Study Team meetings that were held approximately every two weeks at GSFC. Other special 
meetings were also supported. 

The SA0 management team participated aggressively in establishing plans, budgets, 
presentations, and priorities. This has been and continues to be an on-going and more or less 
continuous activity. 

2.2 Technology Development Management and Coordination 
Under the Agreement, SA0 has an important role in managing and coordinating technology 
development for Constellation-X. That role continued through the reporting period. The 
organization chart on page 2 shows Mr. Rasche responsible for coordinating technology 
development. He has been supported by other SA0 staff and, of course, works closely with both 
GSFC and MSFC staff. 

SAO’s main technology management involvement has been related to the SXT X-ray mirror and 
the reflective gratings. However, S A 0  has also kept involved with instrument technology 
developments and related planning and budget negotiation. Diep Nguyen and Kate Hartman at 
GSFC are heavily involved with the instruments and handle the day-to-day interfaces. Since the 
IPT funding comes through GSFC contracts and grants, the SA0 role has been primarily to 
provide expertise, coordination, and general overview to the instrument development work. SA0 
supports most project teleconferences related to instrument technology and essentially all 
teleconferences and/or meetings related to SXT mirror technology. 

Because Constellation-X is a consolidation of their individually proposed and accepted programs into a 
single program, Drs. White and Tananbaum function as equal Co-Principal Investigators although they 
have well-defined and separate formal responsibilities. 
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During the reporting period, Dr. Webster Cash (U of Colorado) raised the notion of using off 
plane gratings rather than the base lined in plane gratings. Dr. Bookbinder (SAO) began both in 
depth familiarization with this technique and coordination and planning for a possible 
demonstration of the technology. Bookbinder worked closely with Hartman (GSFC) on this 
activity and continues to do so. 

2.3 Reports and Presentations 
SA0 personnel developed and made presentations at many meetings. These meetings included 
the biweekly team meetings at GSFC, and related splinter meetings, as well as technical 
interchange meetings (TIMs). The TIMs have generally been related to work on the SXT OAP 
planning and implementation. SA0 (Podgorski) presents at the monthly SXT Mirror Status 
Meetings. 

2.4 Mission Studies 
S A 0  personnel continued to make direct technical contributions to the ongoing mission studies at 
GSFC and to discussions and trades related to mission operations and instrument accommodation. 
This helps ensure that relevant CHANDRA (AXAF) experience (which is ongoing) in these areas 
is transferred to the Constellation-X program in an effective and continuous way. These 
contributions have tended to be related to systems engineering issues -- an SA0  strength (see 
Section 5). 

2.5 Coordination with Industry . 
SA0 were involved in a number of interactions between the Constellation-X project and industry. 
These interactions have been both formal and informal. The objective is two-fold: 

0 

0 

Maintain a continued awareness of relevant technologies and interests. 

Encourage interest in Constellation-X project on the part of industry. 
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3.0 Science Support 

3.1 Chair of the Facility Science Team (FST) 
Under the Agreement, SA0 provided and continues to provide the Chair of the Constellation-X 
Facility Science Team, the group of scientists who help guide the program with regard to 
scientific objectives and needed capabilities. Dr. Tananbaum serves as Chair and is assisted by 
the Mission Scientist, Dr. Bookbinder and other members of the FST from several institutions 
and, of course, the Project Scientist, Dr. White and his science colleagues at GSFC. 

During the period of performance, Dr. Tananbaum was a point of contact for both general FST 
members as well as for the leaders of the instrument technology teams. This activity was closely 
coordinated with Dr. White at GSFC who carried out a similar function. In general, Dr. White 
was more involved with the Government members of the FST and Dr. Tananbaum worked with 
FST members from non-Government organizations. 

3.2 Mission Scientist 
As required by the Agreement, SA0  provided the expert services of Dr. Jay Bookbinder who 
filled the position of the Mission Scientist from SAO. His GSFC counterpart is Dr. Robert Petre. 

Dr. Bookbinder participated in team meetings at GSFC and SA0 and was an active and direct 
technical contributor to the SA0 team. He also carried out special assignments for the FST Chair, 
Dr. Tananbaum. Dr. Bookbinder brought substantial and relevant expertise and experience from 
TRACE, the ongoing Solar-B, and other NASA programs. Working with others, he continued to 
further define and document the Constellation-X Top Level Requirements. A significant amount 
of both analysis and coordination with others was required to carry out this activity. 

3.3 Representation at Various Scientific Meetings 
Drs. Tananbaum and Bookbinder attended and participated in scientific and advisory committee 
meetings during the period. Their participation at these events helped to promote the 
Constellation-X program by providing information about the program, answering questions, and 
soliciting inputs to help ensure a balanced, effective, and significant science program. 
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4.0 Spectroscopy X-ray Telescope (SXT) 

During the reporting period, more SA0 effort was applied to the Spectroscopy X-ray Telescope 
and, in particular, to its X-ray mirro? than to any other task. SA0 performed SXT related work in 
six main areas: 

1. SXT Management and Coordination 

2. SXT Mirror Module Design 

3. SXT Mirror Assembly and Alignment Studies 

4. SXT Error Budget Development 

5 .  Segment Mirror Mandrel Procurement 

6. Flight Mirror Development Planning 

4.1 SXT Management and Coordination 
Working with the concurrence of the Project Formulation Manager at GSFC (Jean Grady), SA0 
provided extensive oversight and direction to the Constellation-X SXT mirror definition and 
development. This activity included but was not limited to: 

0 

0 

0 

0 

0 

0 

Participation in numerous status review and planning teleconferences 

Informal tracking of SXT work progress at MSFC, GSFC, and SA0 

Evaluation and informal reporting of progress to GSFC Constellation-X project office. 

Development and evaluation of work plans and budgets 

Formulation and presentation of recommendations for future plans and priorities 

General overview of SXT work 

4.2 SXT Mirror Module Design 
SA0 continued in-house concept and analysis studies related to SXT segmented mirror concepts, 
and, in particular, the OAP and the engineering and prototype units that will follow it. William 
Davis (SAO) joined the effort and now provides essentially all of the precision structural analysis 
support to the ongoing work. In this role, Davis works closely with his GSFC counterparts and 
participates in telephone conferences and on site meetings at GSFC. 

As work on the OAP has begun, SA0 has tracked and evaluated the work as it progresses. This 
effort provides independent assessments and recommendations to the Project Formulation 
Manager. 

4.3 SXT Mirror Assembly and Alignment Studies 
SAO, together with its subcontractor Bauer Associates, has become an integral part of the OAP 
mirror adjustment and evaluation work. Dr. Podgorski and Mr. Glenn work in a hands on way 

Technically the term Spectroscopy X-ray Telescope refers to the complete X-ray telescope. In practice, 3 

the term SXT and SXT Mirror have, unfortunately, come to be used interchangeably. The greater portion of 
SA0 activity related to the SXT was directed at the X-ray mirrors per se. 
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with GSFC and MSFC colleagues. This work has and continues to involve structural analysis 
support from Davis (SAO). S A 0  has built and is about to deliver a temperature controlled 
chamber for OAP test at MSFC. 

4.4 SXT Error Budget Development 
Work on the SXT error budget continued during the reporting period and substantial progress was 
made. Dr. Podgorski (SAO) working with his GSFC counterparts has established an excellent 
working relationship between S A 0  and GSFC in the area of performance analysis and prediction. 
S A 0  also developed and is maintaining and enhancing an error budget for the OAP assemblies 
and related test set-ups. 

4.5 Segmented Mirror Mandrel Procurement 
S A 0  has participated in the overview of mandrel development work at Zeiss being carried out 
under a MSFC contract. SA0  participates in monthly status meetings and reviews contract 
documentation. The first of three mandrels is about to be delivered to MSFC. This is an important 
milestone in that the mandrel satisfies our specification for the mandrel having the largest radius 
of curvature and hence the largest arc length. S A 0  continues to monitor procurements of 
mandrels for the technology program. Rasche (SAO) has been most involved in this effort (see 
below). 

4.6 SXT Flight Mirror Program Planning 
Useful SXT mirror technology will almost certainly be constrained by at least three factors 
related to flight mirror development rather than mirror technology per se. These factors are: 

0 

0 

0 

Availability of required infrastructure and expertise 

Ability to obtain required infrastructure where none exists 

Corporate willingness to accept a contract for large flight or even prototype mandrels, 
particularly when compared with other business opportunities. 

Working with Dr. Zhang and others at GSFC, Rasche (SAO) began to develop a reference 
approach to flight mandrel procurement and continued to maintain and expand an excellent 
working relationship with Zeiss and, to a lesser degree with Schott. 

J 
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5.0 Systems Engineering 

SA0 continued to provide systems engineering support to the Constellation-X project. Work was 
mainly concentrated in five areas: 

0 Thermal control 

0 

0 System error budgets 

Requirements and requirements flow down development 

Opto-structural analysis of segmented SXT concepts 

5.1 Thermal Control 
S A 0  and GSFC continued to work together in the areas of both instrument and overall system 
thermal control. In particular, Boyd and Freeman at SA0 and Wes Ousley at GSFC have 
continued to review the system as it develops and coordinate closely with each other. Effort by 
SA0 in this area was limited primarily by available funding. S A 0  continued work related to SXT 
Mirror Assembly temperature control and to refining concepts developed earlier. 

5.2 Requirements and Requirements Flow Down 
The Constellation-X Top Level Requirements have been defined although a few of them may be 
modified. Recent work continues to focus on flow down requirements on the various 
Constellation-X subsystems. This work is being done primarily by Drs. Bookbinder and 
Podgorski with the participation and review of others as appropriate. This work included analysis 
and research related to establishing numerical values for the various requirements. 

5.3 Opto-Structural Analysis of Segmented SXT Concepts 
As indicated in Section 4.2 S A 0  provided optical and structural analysis support to the emerging 
SXT Engineering Unit effort. SA0 also was heavily involved and continues to be involved in the 
systems (and structural) engineering related to the Constellation-X gratings. 

5.4 System Error Budgets 
Some, but not much work was done during the reporting period to extend system error budgets. 
Work constrained primarily by funding limitations. This important activity will receive much 
more attention in the coming year, particularly in regard to those components associated SXT 
mirror assembly design concepts. 



Fourth Annual Report 

Page I O  
NCC5-368 

6.0 Travel 

The Agreement provided funding for frequent program travel. Most, but certainly not all, of the 
travel was between SA0 and either GSFC or MSFC. 

With few exceptions, a Constellation-X Study Team meeting was held at GSFC every other week 
between 1 :00 p.m. and 3:OO p.m. with splinter meetings on either side of this fixed time. This 
arrangement allowed S A 0  personnel to travel from Boston to GSFC and return on the same day 
with substantial savings in lodging and per diem costs. These meetings were usually attended by 
at least one SA0 person and occasionally by three or four if required by either the meeting 
agenda or related splinter meetings. Whenever possible, splinter meetings were set up on the 
same day as the team meetings. These meetings were usually technical interchange meetings that 
took the form of informal working meetings. However, some of the splinter meetings were 
management review and planning meetings. 

When appropriate, Rasche visited GSFC for two days, one day for the Study Team Meeting and 
related splinters and the second day (either before or after) for informal management discussions 
with Jean Grady and others. This has worked quite well and will be continued over the coming 
year. Other S A 0  personnel generally have made a one-day trip to support the Study Team 
Meeting and sometimes related splinter meetings. 

S A 0  staff working on SXT mirror technology traveled to GSFC and to MSFC. These trips 
related primarily to OAP planning with emphasis on alignment and test. 

J 
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7.0 In-House Management and Coordination 

In addition to the direct participation in the Constellation-X project summarized above, SA0 
carried out housekeeping, coordination, and planning activities at SAO. This work related to the 
orderly operation of the SA0 Constellation-X team. 

These activities included: 

Personnel evaluation inputs 

0 Purchasing and logistics 

0 Coordination and information meetings 

Travel arrangements 

S A 0  did not produce any stand-alone formal documents as such during the period of 
performance. Analyses, error budgets, area vs. energy plots, and requirements were developed 
and documented as informal documents, particularly by Bookbinder, Cohen and Podgorski. These 
were distributed in a timely way as attachments to e-mail messages. The Constellation-X Top 
Level Requirements document and its companion Flow Down Requirements document are still in 
process and will, in any event, be released as project documents. 

Cost planning, tracking, analysis, and control 


